

# PROJECT UPDATE

Policy Steering Committee Meeting  
June 26, 2020



# PHASED APPROACH

| Tasks by Phase |    |   |
|----------------|----|---|
| Phase 1        | T1 | PSC Coordination                          |
|                | T2 | Transit Choices Brochure                  |
|                | T2 | Regional Connections Opportunities Report |
|                | T3 | Engagement Preparations                   |
|                | T3 | Engagement Wave 1                         |
|                | T4 | Conceptual Scenario Development           |
| Phase 2        | T5 | Identify projects                         |
|                | T5 | Prioritization process development        |
|                | T5 | Preferred Scenario                        |
|                | T6 | Engagement wave 2 prep                    |
|                | T6 | Engagement Wave 2                         |
|                | T7 | Revenue forecasting                       |
|                | T7 | Implementation Plan                       |
|                | T8 | Final Report                              |

**PHASE 1** Introduces key transit planning concepts and frames choices in terms of easy-to-understand values to generate alternative conceptual transit scenarios

**PHASE 2** Identifies proposed projects, prioritization criteria, and available revenues to produce implementation recommendations through 2040.

# PROGRESS

- Task 2
  - Submitted annotated outline for Transit Choices Brochure (TCB) and Regional Connections Opportunities (RCO) report for review
- Task 3:
  - Submitting draft Public Information Plan (PIP) by 6/30 for review
  - Project website development
  - Creating database of stakeholder information for outreach and engagement efforts

# NEXT STEPS (JULY – AUGUST)

- Task 2

- Develop drafts of the Transit Choices Brochure (TCB) and Regional Connections Opportunities (RCO) report for review

- Task 3:

- Submit final Public Information Plan (PIP) for review
- Launch project website and social media campaign
- Finalize outreach and engagement schedule; begin preparations for first Transit Summit

# WEBSITE REVIEW